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ESTIMATE RUN 05/25/2017

ESTIMATE SUMMARY 10:25:36

CONTID: C21307         ESTIMATE NO: 0003 PROG 2005

PCN: 21307-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160/550 PCCP DIAMOND GRINDING (DURANGO) PERCENT TIME:

PROJECT NO: NHPP5502-093                  

US 160/550 PCCP DIAMOND GRINDING

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

ACME CONCRETE PAVING, INC. dba ACPI, INC. PAY PERIOD ENDING

4124 E BROADWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPOKANE WA 99202     (509)242-1234 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,739,602.97 PARTICIPATING $ $ 2,599,117.36

AWARD PROJECT AMT: 4,900,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -43,896.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.39

FIXED COMPLETION DATE

FIXED COMPLETION DATE

66.25%

1,936,954.98

2,599,117.36

2,599,117.36

2,555,220.56

$

$

$

$

3,802,647.99

0.00

3,802,647.99

0.00

3,802,647.99

-73,500.00

0.00

3,729,147.99

0.00

AMOUNT DUE 3,729,147.99 2,555,220.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,555,220.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

76.0 TIME ALLOW: 6/2/2017 ??:??:??

ORIG TIME ALLOW: 5/19/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/06/2017

03/06/2017

05/20/2017

01/19/2017

01/26/2017

02/09/2017

03/06/2017
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PCN: 21307-BID    ESTIMATE RUN 05/25/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:25:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 Rem of Debris CO #6 0.000

0.000

201-00005  
 

0.000.000

0.00

1.000

L S 

5,350.00000

0004 Rem Temporary Supports CO #6 0.000

0.000

202-00005  
 

0.000.000

0.00

1.000

L S 

1,600.00000

0005 Grinding And Texturing Concrete Pavement 7,897.000

132,134.000

202-00170  
 

1,246,275.90140,031.000

1,175,992.60

150,030.000

SY  

8.90000

0008 Rem Port Present Str CO #6 (JC Bridge Middle and NB 
Lanes)

0.000

130.800

202-00503  
 

19,620.00130.800

19,620.00

130.800

SY  

150.00000

0009 Rem Port Present Str CO #6 (JC Bridge SB Lanes) 0.000

58.700

202-00503  
 

29,350.0058.700

29,350.00

58.700

SY  

500.00000

0010 Removal of Curb and Gutter 32.000

183.000

202-00203  
 

5,375.00215.000

4,575.00

215.000

LF  

25.00000

0015 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

105.00000

0020 *Removal of Guardrail Type 3 410.000

0.000

202-01130  
 

25,420.00410.000

0.00

410.000

LF  

62.00000

0025 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

245.00000

0030 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

70.00000

0035 Structure Backfill (Flow-Fill) 24.000

0.000

206-00065  
 

4,800.0024.000

0.00

24.000

CY  

200.00000
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PCN: 21307-BID    ESTIMATE RUN 05/25/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:25:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

5.75000

0045 Aggregate Bag 210.000

430.000

208-00035  
 

4,896.00640.000

3,289.50

640.000

LF  

7.65000

0050 Concrete Washout Structure 2.000

0.000

208-00045  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0055 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

20.00000

0060 Storm Drain Inlet Protection (Type II) 55.500

27.000

208-00052  
 

3,093.7582.500

1,012.50

300.000

LF  

37.50000

0065 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

6,500.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

19.000

208-00103  
 

1,330.0019.000

1,330.00

19.000

HOUR

70.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

16.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

215.00000

0085 *Erosion Control Management 39.000

23.000

208-00207  
 

6,200.0062.000

2,300.00

75.000

DAY 

100.00000

0090 Replace Concrete Pavement 999.780

51.100

210-03100  
 

267,974.401,050.880

13,030.50

1,050.880

SY  

255.00000
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PCN: 21307-BID    ESTIMATE RUN 05/25/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:25:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 Adjust Manhole 45.000

0.000

210-04010  
 

135,000.0045.000

0.00

45.000

EACH

3,000.00000

0100 Modify Inlet 27" x 19.5" 0.000

3.000

210-04020  
 

8,250.003.000

8,250.00

3.000

EACH

2,750.00000

0105 Modify Inlet 27" x 19.75" 0.000

1.000

210-04020  
 

2,750.001.000

2,750.00

1.000

EACH

2,750.00000

0110 Modify Inlet 27" x 20.5" 0.000

1.000

210-04020  
 

2,750.001.000

2,750.00

1.000

EACH

2,750.00000

0115 Modify Inlet 27.25" x 19.5" 0.000

14.000

210-04020  
 

38,500.0014.000

38,500.00

15.000

EACH

2,750.00000

0120 Modify Inlet 27.25" x 19.75" 0.000

9.000

210-04020  
 

24,750.009.000

24,750.00

9.000

EACH

2,750.00000

0125 Modify Inlet 28" x 20" 0.000

1.000

210-04020  
 

5,750.001.000

5,750.00

1.000

EACH

5,750.00000

0130 Modify Inlet 28" x 20.5" 0.000

1.000

210-04020  
 

5,750.001.000

5,750.00

1.000

EACH

5,750.00000

0135 Modify Inlet 30" x 17.75" 0.000

2.000

210-04020  
 

11,500.002.000

11,500.00

2.000

EACH

5,750.00000

0140 Modify Inlet 35.5" x 18" 0.000

1.000

210-04020  
 

5,750.001.000

5,750.00

1.000

EACH

5,750.00000

0145 Modify Inlet 39.5" x 23" 0.000

6.000

210-04020  
 

27,000.006.000

27,000.00

6.000

EACH

4,500.00000
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PCN: 21307-BID    ESTIMATE RUN 05/25/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:25:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 Adjust Valve Box 7.000

0.000

210-04050  
 

7,700.007.000

0.00

7.000

EACH

1,100.00000

0155 Monitoring Technician 0.000

4.000

250-00050  
 

1,520.004.000

1,520.00

4.000

HOUR

380.00000

0160 Environmental Health and Safety 0.666

0.333

250-00100  
 

4,795.200.999

1,598.40

1.000

L S 

4,800.00000

0165 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

390.00000

0170 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

235.00000

0175 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

1,125.00000

0180 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

1,275.00000

0185 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

115.00000

0190 Hot Mix Asphalt (Patching) (Asphalt) 0.000

8.620

403-00720  
 

2,284.308.620

2,284.30

8.620

TON 

265.00000

0195 Partial Depth Repair of Concrete Pavement (Type 1) 186.000

15.000

412-05000  
 

32,160.00201.000

2,400.00

201.000

SF  

160.00000

0200 Partial Depth Repair of Concrete Pavement (Type 2) 999.000

12.000

412-05000  
 

161,760.001,011.000

1,920.00

1,200.000

SF  

160.00000



CONTID: C21307         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21307-BID    ESTIMATE RUN 05/25/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:25:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Partial Depth Repair of Concrete Pavement (Type 3) 175.000

8.000

412-05000  
 

32,025.00183.000

1,400.00

183.000

SF  

175.00000

0210 Sawing and Sealing Concrete Pavement Joints 0.000

0.000

412-14000  
 

0.000.000

0.00

0.000

LF  

2.10000

0211 Sawing and Sealing Joints (CMO #4 Material change) 0.000

121,228.000

412-14000  
 

248,517.40121,228.000

248,517.40

215,968.000

LF  

2.05000

0212 Hot Conc Joint Sealant (CMO #4 Material Change) 0.000

17,918.000

412-19000  
 

64,504.8017,918.000

64,504.80

30,802.000

LF  

3.60000

0215 Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

0.000.000

0.00

2,469.000

LF  

6.25000

0220 Cross Stitching 1,036.000

0.000

412-15050  
 

31,080.001,036.000

0.00

1,036.000

EACH

30.00000

0225 Repair Concrete Cracks (Stitch) (Slot Stitch) 58.000

0.000

412-15060  
 

9,570.0058.000

0.00

58.000

EACH

165.00000

0226 Conc CL D (Bridge) (Spec) CO #6 (JC Bridge Middle and 
NB Lanes)

0.000

26.340

601-03041  
 

28,974.0026.340

28,974.00

26.340

CY  

1,100.00000

0227 Conc CL D (Bridge) CO #6 (JC Bridge SB Lanes) 0.000

15.500

601-03040  
 

37,200.0015.500

37,200.00

15.500

CY  

2,400.00000

0228 Reinf Steel CO #6 (JC Bridge) 0.000

6,302.000

602-00000  
 

8,507.706,302.000

8,507.70

6,302.000

LB  

1.35000

0230 Hot Poured Concrete Joint Sealant 0.000

0.000

412-19000  
 

0.000.000

0.00

0.000

LF  

6.75000
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PCN: 21307-BID    ESTIMATE RUN 05/25/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:25:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Curb and Gutter Type 2 (Section I-B) 0.000

183.000

609-21010  
 

11,895.00183.000

11,895.00

183.000

LF  

65.00000

0240 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

33.000

SF  

37.75000

0245 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

22.000

LF  

27.00000

0250 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

2.000

EACH

270.00000

0255 *Construction Surveying 0.666

0.333

625-00000  
 

26,973.000.999

8,991.00

1.000

L S 

27,000.00000

0260 *Mobilization 0.381

0.380

626-00000  
 

432,945.460.761

216,188.27

1.000

L S 

568,916.50000

0262 Mobilization (w/o Autopay) CO #6 (GA Western Mob.) 0.000

1.000

626-00100  
 

5,750.001.000

5,750.00

1.000

L S 

5,750.00000

0265 Public Information Services (Tier II) 0.330

0.670

626-01102  
 

8,500.001.000

5,695.00

1.000

L S 

8,500.00000

0270 Pavement Marking Paint (High Build) (Temporary) 38.000

161.000

627-00013  
 

69,650.00199.000

56,350.00

400.000

GAL 

350.00000

0275 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

13,976.000

SF  

12.00000

0280 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

41,031.000

SF  

12.50000
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PCN: 21307-BID    ESTIMATE RUN 05/25/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:25:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Preformed Thermoplastic Pavement Marking (Word-Symbol) 
(Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

5,406.000

SF  

20.00000

0290 Preformed Thermoplastic Pavement Marking (Word-Symbol) 
(Spec (Inlaid)

0.000

0.000

627-30407  
 

0.000.000

0.00

1,774.000

SF  

30.00000

0295 Preformed Thermoplastic Pavement Marking (Shield) 
(Inlaid)

0.000

0.000

627-30408  
 

0.000.000

0.00

596.000

SF  

34.75000

0300 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

0.000

0.000

627-30410  
 

0.000.000

0.00

9,854.000

SF  

13.00000

0305 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( (Inlaid)

0.000

0.000

627-30411  
 

0.000.000

0.00

280.000

SF  

14.50000

0310 *Flagging 2,487.750

2,646.500

630-00000  
 

94,983.635,134.250

48,960.25

6,500.000

HOUR

18.50000

0315 *Traffic Control Inspection 8.000

2.000

630-00007  
 

6,500.0010.000

1,300.00

13.000

DAY 

650.00000

0320 *Traffic Control Management 44.000

27.000

630-00012  
 

115,020.0071.000

43,740.00

75.000

DAY 

1,620.00000

0325 Traffic Incident Management Plan Development 0.500

1.000

630-00040  
 

1,650.001.500

1,100.00

3.000

L S 

1,100.00000

0330 Traffic Incident Management Plan Implementation 1.000

1.000

630-00041  
 

2,200.002.000

1,100.00

4.500

MON 

1,100.00000

0335 *Construction Traffic Sign (Panel Size A) 22.000

55.500

630-80341  
 

1,666.2577.500

1,193.25

155.000

EACH

21.50000
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PCN: 21307-BID    ESTIMATE RUN 05/25/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:25:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *Construction Traffic Sign (Panel Size B) 10.500

0.000

630-80342  
 

682.5010.500

0.00

21.000

EACH

65.00000

0345 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

25,900.002.000

0.00

4.000

EACH

12,950.00000

0350 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

1,080.002.000

0.00

4.000

EACH

540.00000

0355 *Drum Channelizing Device 50.000

122.500

630-80360  
 

3,795.00172.500

2,695.00

345.000

EACH

22.00000

0360 Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

0.000

LF  

11.00000

0365 *Traffic Cone 175.000

225.000

630-80380  
 

420.00400.000

236.25

800.000

EACH

1.05000

0370 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

1.05000

0375 *Mobile Attenuator 24.000

26.000

630-85041  
 

5,500.0050.000

2,860.00

75.000

DAY 

110.00000

0380 Night Work Lighting 0.600

0.400

632-00000  
 

24,000.001.000

9,600.00

1.000

L S 

24,000.00000

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0390 F/A Partnering 5,467.060

0.000

700-70011  
 

5,467.065,467.060

0.00

5,467.060

F A 

1.00000
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PCN: 21307-BID    ESTIMATE RUN 05/25/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:25:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

58,000.000

F A 

1.00000

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0405 F/A Transportation of Hazardous Material 0.000

0.000

700-70588  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0410 Added Item (Dollar)/ Price Reduction for air content 0.000

-869.840

900-00006  
 

-869.84-869.840

-869.84

-869.400

DOL 

1.00000

CAT 3,402,391.512,198,860.885,292,105.16CURRENT AMT0200 $ $ $

CAT NO0201 ADA RAMPS 

0011 Rem Conc Pavement ADA 0.000

610.890

202-00210  
 

17,410.37610.890

17,410.37

610.890

SY  

28.50000

0012 Rem Asphalt Mat ADA 0.000

327.030

202-00220  
 

5,886.54327.030

5,886.54

327.030

SY  

18.00000

0013 Rem Ground Sign ADA 0.000

11.000

202-00810  
 

1,320.0011.000

1,320.00

11.000

EACH

120.00000

0014 Rem Curb and Gutter ADA 0.000

813.500

202-00203  
 

20,337.50813.500

20,337.50

813.500

LF  

25.00000

0016 Rem Conc Footing ADA 0.000

1.000

202-00900  
 

180.001.000

180.00

1.000

EACH

180.00000

0017 Rem Sign Panel ADA 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

105.00000
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PCN: 21307-BID    ESTIMATE RUN 05/25/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:25:36

CUMULATIVE
AMOUNT

CAT NO0201 ADA RAMPS 

0021 Clean Inlet ADA 0.000

0.000

202-04010  
 

0.000.000

0.00

8.000

EACH

180.00000

0022 Combination Loader ADA 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

180.00000

0023 Muck Excav ADA CMO #7 0.000

342.500

203-00100  
 

10,275.00342.500

10,275.00

342.500

CY  

30.00000

0036 Topsoil ADA 0.000

7.000

207-00205  
 

525.007.000

525.00

20.000

CY  

75.00000

0046 Aggregate Bag ADA 0.000

0.000

208-00035  
 

0.000.000

0.00

175.000

LF  

7.65000

0086 Res Sign Panel ADA 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

156.00000

0087 Res Pull Box ADA 0.000

0.000

210-00827  
 

0.000.000

0.00

4.000

EACH

240.00000

0146 Modify Inlet ADA 0.000

8.000

210-04020  
 

29,200.008.000

29,200.00

8.000

EACH

3,650.00000

0151 Adj Valve Box ADA 0.000

3.000

210-04050  
 

846.003.000

846.00

3.000

EACH

282.00000

0153 Soil Preparation (Spec) ADA 0.000

0.000

212-00047  
 

0.000.000

0.00

0.100

ACRE

6,000.00000

0154 Mulching (Weed Free) ADA 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

6,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:25:36

CUMULATIVE
AMOUNT

CAT NO0201 ADA RAMPS 

0156 Mulching (Wood Chip) ADA 0.000

0.000

213-00008  
 

0.000.000

0.00

0.000

CF  

12.00000

0157 Mulch Tackifier ADA 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

30.00000

0176 Solid Waste Disposal ADA 0.000

0.000

250-00210  
 

0.000.000

0.00

10.000

CY  

150.00000

0186 ABC (CL 6) ADA 0.000

622.080

304-06000  
 

71,539.20622.080

71,539.20

626.000

TON 

115.00000

0191 HMA (Patching) (Asph) ADA 0.000

22.240

403-00720  
 

5,337.6022.240

5,337.60

25.000

TON 

240.00000

0229 Geotextile (Separator) (CL 1) ADA CMO #7 0.000

495.200

420-00132  
 

1,247.90495.200

1,247.90

495.200

SY  

2.52000

0231 Fence (Plastic) ADA 0.000

41.000

607-11525  
 

615.0041.000

615.00

50.000

LF  

15.00000

0232 Conc Sidewalk ADA 0.000

537.450

608-00000  
 

40,308.75537.450

40,308.75

537.450

SY  

75.00000

0233 Conc Curb Ramp ADA 0.000

137.100

608-00010  
 

16,452.00137.100

16,452.00

250.000

SY  

120.00000

0234 Curb Ty 2 B ADA 0.000

779.000

609-20010  
 

28,044.00779.000

28,044.00

779.000

LF  

36.00000

0236 C and G Ty 2 II-B ADA 0.000

704.200

609-21020  
 

33,801.60704.200

33,801.60

782.000

LF  

48.00000
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0237 Gutter Ty 2 (2 Ft) ADA 0.000

0.000

609-24002  
 

0.000.000

0.00

9.000

LF  

12.00000

0238 Median Cover (6 In Pattern Conc) ADA 0.000

562.640

610-00026  
 

8,102.02562.640

8,102.02

700.000

SF  

14.40000

0239 Light Std Foundation ADA 0.000

5.000

613-40010  
 

7,818.005.000

7,818.00

5.000

EACH

1,563.60000

0241 Sign Panel (CL I) ADA 0.000

0.000

614-00011  
 

0.000.000

0.00

54.000

SF  

37.75000

0246 Steel Sign Supp (2-In Rd)(Post) ADA 0.000

0.000

614-01512  
 

0.000.000

0.00

99.000

LF  

27.00000

0251 Steel Sign Supp (2-1/2 In Rd NP40)(Po) ADA 0.000

0.000

614-01575  
 

0.000.000

0.00

11.000

LF  

19.20000

0252 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) ADA 0.000

0.000

614-01578  
 

0.000.000

0.00

1.000

EACH

274.80000

0253 Bollard ADA 0.000

0.000

622-00270  
 

0.000.000

0.00

3.000

EACH

480.00000

0254 Steel Sign Supp (2-In Rd)(Sock) ADA 0.000

0.000

614-01522  
 

0.000.000

0.00

9.000

EACH

270.00000

0256 Const Surveying ADA 0.000

1.000

625-00000  
 

22,500.001.000

22,500.00

1.000

L S 

22,500.00000

0257 Const Surveying (Hour) ADA 0.000

65.000

625-00001  
 

11,700.0065.000

11,700.00

65.000

HOUR

180.00000
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0261 Mobilization (w/o Autopay) ADA 0.000

1.000

626-00100  
 

13,125.001.000

13,125.00

1.000

L S 

13,125.00000

0306 Survey Monument (Ty 5) ADA 0.000

0.000

629-01005  
 

0.000.000

0.00

2.000

EACH

1,400.00000

0311 Flagging ADA 0.000

814.000

630-00000  
 

15,059.00814.000

15,059.00

850.000

HOUR

18.50000

0321 Traf Ctrl Mgmt ADA 0.000

40.000

630-00012  
 

36,000.0040.000

36,000.00

40.000

DAY 

900.00000

0331 Barricade (3 M-A) (Temp) ADA 0.000

2.000

630-80335  
 

360.002.000

360.00

4.000

EACH

180.00000

0336 Const Traf Sign (A) ADA 0.000

11.500

630-80341  
 

247.2511.500

247.25

30.000

EACH

21.50000

0341 Const Traf Sign (B) ADA 0.000

11.000

630-80342  
 

715.0011.000

715.00

27.000

EACH

65.00000

0351 Flash Arrow Panel (B Ty) ADA 0.000

1.000

630-80357  
 

540.001.000

540.00

2.000

EACH

540.00000

0356 Drum Channel Dev ADA 0.000

34.000

630-80360  
 

748.0034.000

748.00

68.000

EACH

22.00000

0366 Traffic Cone ADA 0.000

15.000

630-80380  
 

15.7515.000

15.75

30.000

EACH

1.05000

CAT 400,256.48400,256.48447,497.81CURRENT AMT0201 $ $ $

$ 3,802,647.992,599,117.36$5,739,602.97$CURRENT AMTPROJECT TOTAL


